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Part 1 - Alternate Water Supply

The U.S. Army, Corps of Engineers, Washington, D.C., submitted the
Condemnation Packages to the U.S. Department of Justice, Office of the
Attorney General, on August 5, 1992. The contractor has been demobilized

~until August 28, 1992, pending condemnation of remaining properties.

Part 2 - Pump and Discharge

Package 2A (Discharge Pipeline): A Best Management Practice (BMPY action will
be implemented for retrieval of additional contaminated rubble at the Great

‘Miami River Qutfall Area. This material was discovered during construction

excavation activities. Construction activities in the affected area have been
discontinued and redirected. The impact to Package 2Bl1, Outfall Cofferdam
schedule will be evaluated once the extent of the retrieval action is known.
Manhole 183B construction, which has been impacted by this material, has been
relocated upstream approx1mate1y 20 feet to allow construction of Package 2A
to proceed.

Certified-for-Construction drawings for Package 2B2 (Dissolved Oxygen) have
been received and signed off.

Bids for Packages 2C (Well Field) and 2D (Test Well) are due by August 31,
1992 and August 26, 1992, respectively.

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium contaminant loading to the Great
Miami River to a level less than 1,700 pounds per year

IAWWT - Stormwater Retention Basin (SWRB)

The IAWWT (SWRB) unit was brought on Tine and successfully treated stormwater.
However, this treated stormwater was unable to be discharged to Mahole 175 for
discharge to the Great Miami River (GMR). In order to operate within the
National Pollution Discharge Elimination System (NPDES) 1imits for Manhole
175, the pH of the water discharged to the GMR must be within the range of 6.5
to 9.0. Due to the presence of residual hydrochloric acid in the Dowex 21 K
ion exchange resin, the resin needed to be flushed for an extended period. In
order to accomplish this, treated stormwater from the SWRB was returned to the
SWRB. This process will continue until the ion exchange resin is flushed and
an acceptable pH is measured at the discharge. Additionally, treatment of
stormwater was discontinued after a large storm event raised the level of
suspended solids in both chambers of the SWRB. The operating procedure for
the SWRB requires that 24 hours of settling time be allowed prior to pumping
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water from the basin. Treatment of SWRB in a recycle mode will continue after
sufficient settling time has elapsed, and discharge to Manhole 175 will
commence when the IAWWT (SWRB) discharge meets the NPDES pH criteria.

TAWNT - Biodenitrification/Eff]uent Treatment System (BDN/ETS)

The IAWWT (BDN-ETS) unit was brought on Tine and was successfully treating
wastewater and discharging to Manhole 175 until operational difficulties were
experienced. ‘The ion exchange vessels are apparently clogging with fine
particulate matter that is able to pass through the upstream bag filter
system. A task team consisting of representatives from Utilities, Operable
Unit 5, Parsons, and Engine2ring was assembled and has defined a preliminary
plan to address the problem.

Part § - Grdundwater Modeling and Geochemical Investigation

Hydropunching activities continue.
General

Enclosed is the property access schedule outlining the latest easement
acquisition.
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Legend: S - Schedule  DOE — Dept of Energy

> PART 1 — ALTERNATE WATER SUPPLY F — Forecast COE - US Army Corps of Engineers

() A -~ Actual
e} _ RIGHT-OF—-ENTRY RIGHT-OF-ENTRY
o PROPERTY/INTEREST SURVEY/EXPLOR. CONSTRUCTION COMMENTS
* Rowe & Rowe, Trustees (Mandery) Complete Denied, 3/06/92 S, 8/27/92 F Secretary of Energy has approved condemnation packages,
* Lienesch, Frank Denied - ——— - > Denied, 3/06/92 S, 8/27/92 F Packages have been transmitted from DOE—-HQ to Corps of Engineers.
* UnknownOQwner =000 0m———————— > 3/06/92 S, 8/27/92 F COE submitted the packages to the Dept of Justice on August 5. '
Burton, Clayton & Rose Ann Complete Complete Accepted Easement Offer.
Roy, Clarence Complete Complete Accepted Easement Offer.
CSX Realty Complete Complete Negotiating easement agreement.
Texas Gas & Transmission ' Complete - Complete Indefinite right—of—entry.
Albright & Wilson Complete Complete Perpetual easement not required.
County Roads Not Required Not Required Permit required prior to constuction, obtained by construction contractor.

PART 2, Pkas 2A/2B — DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER

RIGHT~-OF-ENTRY
PROPERTY/INTEREST SURVEY/EXPLOR.
Knollman Farms (S of Willey Rd) Complete
Knoliman Farms (E of RT 128) Complete, 6/05/92 A
Knoliman Farms (W of RT 128) Complete -
Cincinnati Gas & Electric 3/12/92 S, 7/20/92 A
Mid —Valley Crude Oil Co. Not Required " Not Required Notification sent to Mid - Valley.
County Roads Not Required Not Required Permit required prior to constuction, obtained by construction contractor.

PART 2, Pkgs 2C/2D — WELLFIELD & TEST WELL
RIGHT-OF —ENTRY

RIGHT-OF-ENTRY
CONSTRUCTION

Complete, 6/05/92 A
Complete, 6/05/92 A
Complete, 6/05/92 A
3/12/92 S, 7/20/92 A

COMMENTS

Negotiations complete, Accepted Easement and License Offer.
Negotiations complete, Accepted License Offer.

Negotiations complete, Accepted License Offer.

Agreement signed CG&E management.

RIGHT-OF—-ENTRY ) '
COMMENTS

PROPERTY/INTEREST SURVEY/EXPLOR. CONSTRUCTION

® Albright & Wilson 5/22/92 S, 8/14/92 F 5/22/92 S, 8/14/92 F Negotiations in progress...seeking right—of—entry prior to easement agreement.

® Delta Steel Denied— ——~— > Denied, 5/22/92 S, 12/31/92 F*  COE has replied to Delta Steel response on Just Compensation letter.

* CSX Transportation (RR) COE to initiate condemnation by August 18 if Delta Steel followup response dictate

and CSX Realty 5/22/92 S, 6/24/92 A 5/22/92 S, 6/24/92 A Negotiating easement agreement.

¢ Weber, Earl 5/22/92 S, 8/114/92 F §/22/92 S, 8/14/92 F Negotiations in progress..awaiting report fom owner —contracted appraisal.
Knollman Farms (new) Complete, 6/05/92 A Negotiations complete, Accepted License Offer.
Harrison Poured Foundations (new) 7/23/92 A Agreement signed by owner, sent to DOE—OR Realty.

* Texas Gas & Transmission . 8/31/92 F Negotiations in progress.

* CSX Realty (new) 8/31/92 F Negotiations in progress.

PART 5 — GROUNDWATER MODELING/GEOCHEMICAL INVESTIGATION

RIGHT-OF-ENTRY

RIGHT -OF-ENTRY

RIGHT—-OF - ENTRY

PROPERTY/INTEREST HYDROPUNCHING SOIL VAPOR SURVEY PIEZOMETER(S)
Weber, Earl Expires 8/30/92 Expires 8/30/92 Expires 11/20/94
® Harrison Poured Foundations Expires 9/05/92 Expires 9/05/92 ** Agreement remailed 5/18/92
* Albright & Wilson N/A N/A ** Requested 12/03/91 (Revision of existing agreement)
* CSX Realty Expires 7/24/93 N/A ** Requested 12/13/91 Awaiting signed agreement from owner
* Ruetgers Chemical N/A ** Requested 12/13/91 Expires 1/10/97
Evers, Mary N/A - Expires 9/04/92 N/A
® Schiering, Willam N/A Expires 10/03/92 ** Agreement remailed 6/25/92, awaiting signed agreement from owner.
Buckeye Foundry N/A N/A Expires 3/25/97




